CompletionsDS

Developed by **Software First** · Perth, Western Australia

CAPABILITY STATEMENT

WHAT IT IS

CompletionsDS (CDS) connects engineering asset data, inspection and test records, punchlists, workpacks, PCS, Vendor Management & Reporting — all in one live project change-managed environment.

Built by completions people

CDS comes from people who have run completions on major resources and infrastructure projects, and who are still directly reachable when you are on the tools.

Handover, not reconciliation

Handover is generated from controlled project records, not recreated as an end-of-project export exercise. Exports are shaped for asset register and CMMS load, with tag, sub-system and workpack keys carried through.

EXPERIENCE DELIVERING COMPLETIONS ON PROJECTS FOR

Rio Tinto · Fortescue · Talison Lithium Visionstream · WSG Energy Services · Rise Specialised Services

VALUE DELIVERED

- Automatic record allocation, imports and barcodes cut manual handling
- A single source of truth across the project lifecycle
- Structured handover workflows reduce delivery risk
- Closeout needs no ongoing storage with us

Completions Closeout Tracker

Week ending 13/07

TOTAL SCOPE	CLOSED	REMAINING	% COMPLETE	CLOSED THIS WEEK
3,171	2,266	905	71.5%	32

RAISED THIS WEEK	NET CHANGE	ROLLING PACE (4-WK)	PROJECT STATUS
2	+30	0.70	Off track

This is the product working. The status reads OFF TRACK and the four-week rolling pace is 0.70 — both surfaced from the weekly record while there is still time to act on them. A tracker that only ever shows green measures nothing.

Weekly progress summary

Metric	25/05	01/06	08/06	15/06	22/06	29/06	06/07	13/07
Total scope	3057	3068	3086	3152	3156	3161	3167	3169
Raised	0	+11	+20	+64	+6	+3	+6	+2
Closed	62	44	11	25	10	48	12	32
Net change	+62	+33	−9	−39	+4	+45	+6	+30
Remaining	975	942	951	990	986	941	935	905
% complete	68.1%	69.3%	68.2%	68.6%	70.2%	70.2%	71.4%	71.4%
Pace	1.70	1.21	0.30	0.69	0.27	1.32	0.33	0.88

Deficiency run-down



CORE CAPABILITIES

Completions
System and tag-level tracking across all assets

Punch lists
Mobile defect capture with photos and coordinates

Commissioning
Readiness tracking and execution control

Handover
Structured turnover with full audit traceability

AI where it is checkable
Equipment classification, WBS planning, effort estimates, matrix gaps

Reporting
Live dashboards, Gantt and Skyline views

Weekly pace factor



Alan Day | alan.day@softwarefirst.com.au | 0429 933 538 | www.softwarefirst.com.au

ABN 86 629 219 567